
Site Name: Operational Period: 
U.S. EPA Region 6 

Task Order 62 CES Environmental 1oate: 11-14-2014 DAILY WORK ORDER 
Branch: Federal I Division/ 

Group: Response mergency and Rapid Response Service 

WORK AUTHORIZED: -- --
Continue to pump water on site as necessary depending on rainfall. -- -- - --
Continue development of profiles and disposal of sludge, liquids, and solids. 

Start removal of water, oil, and sludge from the ASTs , 
Site Cerclis:# TXD 008950461 On-Scene Coordinator: l ERRS Response Manager __ 

-- -- --- -
Contract Number: EP - S6 - 07 -02 _Ga!J Moore, U§.§_P~ LeRoy Cassidey, CB&I Federal -- --

1Date:11.14.2014 - Time: 1700 --Task Order: 062 Date: 11.14.2014 Time:1700 

PERSONNEL ON-SITE: QTY Used Unused EQUIPMENT ON-SITE: QTY USED Unused -- -- - ,_ --
Response Manager 1 1 Pick -up Truck 3 3 

-- ,._ --
Foreman 1 1 Generator 1 1 

-- - ' - - - -
Health and Safety Manager 1 1 Trash Pumps 2 2 - ,_ 

Air 
-- - - ----

Truck Driver/Equip Oper 1 1 Mover Multiple Gas Monitor 1 1 
-- - -- -

Laborer 4 4 Frac Tank w Liner 1 1 
-- - ~ - --

4,000 PSI Pressure Washer 1 1 -- - -- - -
4 Man 12 Bottle Breathing Air 2 2 - -- - --! 

PERSONNEL OFF-SITE Open Top Roll Off 3 3 
- ,_ - - - -

Subcontract Manager 1 1 Vacuum Truck Air Mover 1 1 
-- 0 t --

Health and Safety Manager 0 Carbon Vapor Unit 1 1 -- _,_ -- - - '~ 

Transport and Disposal Coord 1 1 Back hoe 1 1 
- -

Field Cost Accountant 1 1 Vacuum Boxes 10 10 __ ,_ -- - -
I 10,000 lb Overhead Lift 1 1 I -- - -
I Storage Trailer 1 1 

I 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1900-5Pon5): 
- -- -- -- -

Crew completed cleaning of RO 620. Debris was removed to the warehouse. Sludge was mixed in the oily soil and 
place in the OT roll off. OT 25160 is full. 

-- - ----
RM coordinated site activities with the Foreman and transport of waters to Ecoserve. He completed the daily 
paperwork, approved-corrected invoices and purchase orders. He discussed site progress and daily plans with the 
onsite and offsite OSC. He approved invoices and helped T&D Coordinator with disposal options and procurements. 
He set up scheduling for transport of waste for next week. 
-- -- -- -- -- -- -- -- --

T&D Coordinator continue work on disposal of material contained in the AST's in the North and South Containment and 
the WWT area. Profile completed for Republic, and worked with RM and OSC on scheduling, profiling and 
p~~curement of waste. - -- - --
H/S completed daily safety paperwork, conducted the site meeting and air monitoring. He completed preparing of the 
operation guidelines and safety review for the North and South Containment area and tanks. --- -- -- -- -- ~ --

osc Date: Time: ~~~ Date: Time:930 
RM ... ()~'""\ I 11 .17.2014 

! J 
Next OPERATIONAL PERIOD (administrative, tactical I resource status changes, special instructions, H&S)(lnput for next DWO): -- -- ---
Start removal of water from the North Containment. Remove debris to poly sheeting nearby. Water to FT 5180. 
-- -- -- - --- -- -- --

Clean up the work bays. - -- -- -- --
Start removal of oil from the South AST secondary containment 
--- -- -- - - -- -- --
Continue to remove water from the North Pond to the sanitary sewer and the Middle Pond to the North Pond --
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